

The 30-Day Adoption Plan

A week-by-week rollout that delivers a measurable verdict in four weeks.

Week 1: foundations

- Read Part 1 and Part 2 of the book
- Pick the model lane for most work, document it
- Audit root CLAUDE.md, aim for under 80 lines
- Install workspace MCP server (Notion or Linear)

Week 2: feedback loop

- Read chapters 5 and 6
- Build the reflection hook
- Pick one feature for the spec-workflow pilot

Week 3: distribution

- Read chapter 7 plus one Part 5 case study
- Package the team setup as a plugin
- Wire up LSP for primary language
- Ship the pilot feature

Week 4: scale

- Read the remaining Part 5 chapters
- Roll the plugin out to the team
- Run a retro, measure cycle time, drift, review burden, onboarding
- Name the DRI, schedule quarterly audit

From "Claude Code, Definitive Guide for 2026" — Closing chapter. Run this and report back in four weeks.